

Resolution of Council

24 August 2026

Item 6.10

Contract Variation – Construction Contract for the Green Square to Ashmore Connector Road

It is resolved that Council:

- (A) approve additional contract contingency for the construction contract with Ford Civil Contracting Pty Ltd for construction of the Green Square to Ashmore Connector Road and Associated Works, as outlined in Confidential Attachment A to the subject report
- (B) note the revised contract value and contingency for the construction contract with Ford Civil Pty Ltd, as outlined in Confidential Attachment A to the subject report
- (C) approve the additional funds sought for the Green Square to Ashmore Connector Road project as detailed in Confidential Attachment A to the subject report.

Carried unanimously.

X010057.001